

Work-stream Title: Behaviour and Alternative Provision

<p>Project Status [ON COURSE]</p>	<p>Project Highlights:</p> <ul style="list-style-type: none"> • A new Behaviour Strategy has been developed setting a county-wide framework and direction of travel • Full engagement of schools and other partners in work-stream
--	---

Main Achievements this period (March – July 2016):	Milestones for next period (July – November 2016):
<ul style="list-style-type: none"> • Behaviour Strategy Document (and summary) complete and signed off. • A range of existing provision under review. • A new tiered approach agreed and being disseminated as a preferred approach. • Hertfordshire Steps roll out on course. 	<ul style="list-style-type: none"> • Disseminate and promote the Behaviour Strategy. • Disseminate and embed the tiered approach across Hertfordshire. • Initiate a review of funding formulae and mechanisms in order to ensure transparency and equity • Develop a commissioning model in line with the White Paper • Continue to review existing provision • Identify gaps in provision. • Build additional capacity for Hertfordshire Steps.
Main Risks:	Risk Mitigation:
<ul style="list-style-type: none"> • Volume of work to be completed. • Complexity of funding/budgetary issues. • Uncertainty re the details of the White Paper. • Timescale slippage. 	<ul style="list-style-type: none"> • Commitment and engagement of schools and other partners. • To keep pace and purpose of work on track.

AHEAD	ON COURSE	SLIPPAGE	NO PROGRESS	NOT YET ASSESSED
Progress is ahead of trajectory	Progress is on-course against trajectory although there is a risk of being blown off course	Progress is slipping against trajectory but we are heading in the right direction	There is no progress against trajectory	Progress is not yet assessed because is not timetabled to start yet