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OVERVIEW

Greenspace Action Plans

Greenspace Actions Plans (GAPs) are map-based management plans which specify

activities that should take place on a site over a stated period of time; these activities

will help to deliver the agreed aspirations which the site managers and stakeholders

have identified for that site.

Public Engagement

Engagement with stakeholders is at the centre of effective management planning on

any site. An initial engagement period was held in July 2018, to establish core aims

and objectives for the site; these are reflected in Section 4. A second stage of

engagement is currently underway to enable stakeholders to comment on the

proposed management actions for the site. We will not respond directly to comments

– an engagement response document published online as an appendix to this plan

will summarise comments received and any amendments made to the plan as a

result.

Version Control

Version Issue Date Details Author Reviewed
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SITE SUMMARY

NAME Broxbourne & Bencroft Wood

GRID REF TL 328 069 (Broxbourne Wood east car park)
TL 331 064 (Bencroft Wood east car park)

SIZE 33.47 ha (Broxbourne Wood)
22.48 ha (Bencroft Wood)

OWNER Hertfordshire County Council (HCC)

SITE MANAGER Countryside Management Service
Environment and Infrastructure Department
County Hall
Pegs Lane
Hertford
SG13 8DN

Tel: 01992 588433
E: northeast.cms@hertfordshire.gov.uk

DESIGNATIONS National Nature Reserve (NNR)
Special Area of Conservation (SAC)
Site of Special Scientific Interest (SSSI)
Ancient Semi-Natural Woodland (ASNW)
Plantations on Ancient Woodland Sites (PAWS)
Local Wildlife Site
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1 INTRODUCTION

Broxbourne & Bencroft Wood are part of an extensive complex of publicly and
privately owned woodlands in the south of Hertfordshire. Together with
Hoddesdonpark and Wormley Woods they form the Broxbourne Woods National
Nature Reserve (NNR), Hertfordshire’s only NNR. The entire site comprises
approximately 236 ha of woodland.

In early 2009, the Countryside Management Service (CMS) assumed day to day
management responsibility for Broxbourne & Bencroft Wood on behalf of
Hertfordshire County Council (HCC). At this time, the woodland had been
undermanaged for a significant period. CMS were asked to prepare and begin
implementing a new management plan for the sites. This document was produced in
consultation with key stakeholders, including Natural England and the Forestry
Commission, and written in the context of the wider NNR. It was followed by a
second management plan which will come to an end in 2019.

The two plans have proved to be vital tools, guiding working practices over the last
ten years and promoting a structured and closely monitored approach to woodland
management. With pressures on the ecological integrity of the NNR ever increasing,
and the population of Hertfordshire ever expanding, there continues to be a great
need for an effective plan. The plans are supported by a woodland management
plan agreed with the Forestry Commission, which is currently being updated.

Broxbourne & Bencroft Wood Management Plan 2019-2024

This document is an updated version of the previous plans and will cover the five
year period between 2019 and 2024. It will continue to strive towards the same core
aspirations while also taking into account lessons learned over the last ten years and
new challenges faced.

This management plan is a simple, map based document intended for use by CMS
officers, for the reference of stakeholders and members of the public, and to guide
the work of volunteers on site. It is designed to be easy to read and understand,
with a structure that aims to show the decision making process behind activities that
will be taking place on the ground.

The initial sections of the plan provide an overview of the woodland sites (2) and an
analysis of some of the issues faced and lessons learned over the course of the
previous ten years (3), including consultation feedback from stakeholders. These
points have been used to develop aims and objectives for the management plan (4),
which in turn have determined the annual action plans (5), setting out the activities
that will be taking place each year. The plan will be monitored and reviewed
annually (6) to ensure that it continues to be effective and relevant.

Although Broxbourne Wood and Bencroft Wood are not physically joined, each
require a similar management approach which warrants their inclusion in the same
management plan document. Site specific information has been included where
required, and section 5 sets out separate action plans for each of the woodlands.
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The management plan is restricted to the area under the ownership and
management of Hertfordshire County Council; however, the wider context has been
considered and reference is made to areas beyond the sites’ boundaries where
relevant. All supporting documents and reference materials in this plan are included
as appendices or through links to external resources.
ent Plan 2019-2024 2

Fig 1 – Restored SSSI compartment, January 2019
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2 SITE DESCRIPTION

2.1 Introduction

The following paragraphs provide a brief factual summary of both Broxbourne Wood
and Bencroft Wood. They intend to give an overview of the current condition of
both sites and to provide an understanding of how the actions and management
prescriptions set out in the latter part of this document were determined.

Due to the presence of more detailed documents, such as the Forestry Commission
Woodland Management Plans, this section has been kept as a concise summary with
references to further information provided where relevant.
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!(Dear Cllr 

The Countryside Management Service is currently developing a Greenspace Action Plan (GAP) for 
the Cole Green Way. We contacted you earlier in the year to explain the community engagement 
and plan production process and invite initial feedback. 
 
After considering that feedback, we have now developed a draft GAP, which is attached. This 
document is being sent to a wide range of local stakeholders. The engagement period will also be 
advertised to the public on site and in the local press, and the plan is available online at 
www.hertfordshire.gov.uk/colegreenway.  
 
A drop-in event will be held at Hertingfordbury Cowper Primary School, Birch Green between 5pm 
and 7pm on Wednesday 14th March to give local people the opportunity to discuss the plan. 
 
We are contacting you and other relevant local County and District councillors individually to give 
you the opportunity to feed into the engagement process. Any comments should be returned to me 
by Friday 16th March. Following this date, the GAP will be amended as required, agreed, and actions 
to deliver the plan will commence. 
 
Kind regards, 
 
Andrew 
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After considering that feedback, we have now developed a draft GAP, which is attached. This 
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2.2 History and archaeology

2.2.1 History
Broxbourne Wood and Bencroft Wood are both seen as part of a “relict landscape”
of woodlands that would have covered vast swathes of Hertfordshire in pre-
medieval times. Both woods are designated Ancient Semi-Natural Woodland
(ASNW) which means that they have been wooded since at least 1600 and likely
since the last glaciation.

The woods have a history of hornbeam coppice with predominantly oak standards.
They were part of larger estates in post-medieval times and were subsequently
divided and leased out, creating revenues that contributed to the estates’ income.
They continued to be managed as coppice until the early 20th century, with
commercial coppicing in Bencroft ceasing after World War II, and Broxbourne being
heavily planted with conifers in the 1960s.

In 1975, Hertfordshire County Council bought the current area of Broxbourne &
Bencroft Wood in order to maintain its amenity and conservation value, to allow for
informal recreation, and to continue to pursue economic forestry.

2.2.2 Archaeology
The woods are ancient landscapes and as such contain a number of features of
archaeological interest. Bencroft Wood is part of an extensive landscape of co-axial
boundaries which is pre-medieval in origin with parts dating to the Bronze Age. It is
thought that the c.20 km2 network of boundaries was constructed in a single
operation; they survive today in Bencroft as a number of wood banks, many
containing old hornbeam stubs.

One of the more significant linear banks in Bencroft Wood is listed in the Historic
Environment Record. This old hollow way, now a path, was once a public road called
Gravel Lane (until after 1851) and links with the north/south section of Pembridge
Lane.

See Appendix I for full information from the Historic Environment Record.

2.3 Land Designations

2.3.1 Statutory

Designation Name/ref Size Further information

National Nature
Reserve (NNR)

Broxbourne Woods 239.4 ha https://www.gov.uk/government/publications/
hertfordshires-national-nature-
reserve/hertfordshires-national-nature-reserve

Site of Special
Scientific Interest
(SSSI)

Wormley-
Hoddesdonpark
Wood North –
Broxbourne Wood
(part)

9.88 ha https://designatedsites.naturalengland.org.uk/
PDFsForWeb/Citation/1002304.pdf

Wormley-
Hoddesdonpark
Wood South –
Bencroft Wood

26.4 ha https://designatedsites.naturalengland.org.uk/
PDFsForWeb/Citation/1000719.pdf

https://www.gov.uk/government/publications/hertfordshires-national-nature-reserve/hertfordshires-national-nature-reserve
https://www.gov.uk/government/publications/hertfordshires-national-nature-reserve/hertfordshires-national-nature-reserve
https://www.gov.uk/government/publications/hertfordshires-national-nature-reserve/hertfordshires-national-nature-reserve
https://designatedsites.naturalengland.org.uk/PDFsForWeb/Citation/1002304.pdf
https://designatedsites.naturalengland.org.uk/PDFsForWeb/Citation/1002304.pdf
https://designatedsites.naturalengland.org.uk/PDFsForWeb/Citation/1000719.pdf
https://designatedsites.naturalengland.org.uk/PDFsForWeb/Citation/1000719.pdf
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Special Area of
Conservation
(SAC)

Wormley-
Hoddesdonpark
Woods

336.47 ha http://jncc.defra.gov.uk/protectedsites/sacsele
ction/sac.asp?EUcode=UK0013696

The SSSI compartment in Broxbourne Wood is considered to be in unfavourable recovering
condition. Natural England supports the works which are being undertaken to restore this
compartment and acknowledges that it is a work in progress which should reach favourable
condition over time:
https://designatedsites.naturalengland.org.uk/UnitDetail.aspx?UnitId=1005042&SiteCode=s
1002304&SiteName=&countyCode=&responsiblePerson

Bencroft Wood SSSI is considered to be in favourable condition:
https://designatedsites.naturalengland.org.uk/UnitDetail.aspx?UnitId=1000782&SiteCode=s
1000719&SiteName=&countyCode=&responsiblePerson

2.3.2 Non-statutory

Designation Name/ref Description

Ancient Semi-
Natural Woodland
(ASNW)

n/a Woodland that has had continuous native tree and shrub cover
since at least 1600 AD and may have been managed by coppicing
or felling and allowed to regenerate naturally.

Plantations on
Ancient Woodland
Sites (PAWS)

n/a Woodland where the original tree cover has been felled and
replaced by planting, often with conifers, and usually over the
last century.

Local Wildlife Site Broxbourne
Wood WS
71/005

A series of woodland blocks lying mainly on acid gravel deposits
over London Clay. Parts have developed from ancient wood
pasture and heaths and retain many large Oak and Hornbeam
pollards along the boundaries and parts are coppice-with-
standards. More basic conditions arise from prevalence of
boulder clays to the north. This range of geological conditions
and the variety of past management regimes has resulted in a
varied woodland structure, wide habitat diversity and a
correspondingly rich flora.

Despite extensive clearance and replanting with conifers the
remaining semi-natural woodland is of national importance as
an example of lowland south-east Sessile Oak/Hornbeam type
with the Pedunculate Oak/Hornbeam variant also present. Scrub
areas, small ponds, streams, spring seepages, healthy grassland,
bracken patches, rough grassland rides are all habitats present.
Regeneration is good with secondary woodland of Silver Birch,
Downy Birch and Aspen. The more acidic woodland areas have a
flora dominated by Bracken and Tufted Hair-grass with damp
patch edges supporting a range of sedges and rushes. Where the
soils become more base-rich there is an increasing presence of
Ash. Wild Service Tree can also be found. The woodland flora is
diverse with ancient woodland indicators such as Dog's Mercury,
Wood Meadow-grass, Wood Millet, Yellow Archangel with
patches of Primroses and Common Cow-wheat. Several areas of
neutral to acidic unimproved grassland provide additional
interest with Tormentil, Sheep's Sorrel and Skullcap. The wide
range of habitats supports a variety of invertebrate species, a
good woodland bird community, a diverse range of mammals,
reptiles and amphibians.

2.4 Habitats and vegetation

The entire 236 ha tract of Broxbourne Woods NNR is predominantly lowland mixed
deciduous woodland comprising sessile oak and hornbeam coppice. This is still the

http://jncc.defra.gov.uk/protectedsites/sacselection/sac.asp?EUcode=UK0013696
http://jncc.defra.gov.uk/protectedsites/sacselection/sac.asp?EUcode=UK0013696
https://designatedsites.naturalengland.org.uk/UnitDetail.aspx?UnitId=1005042&SiteCode=s1002304&SiteName=&countyCode=&responsiblePerson
https://designatedsites.naturalengland.org.uk/UnitDetail.aspx?UnitId=1005042&SiteCode=s1002304&SiteName=&countyCode=&responsiblePerson
https://designatedsites.naturalengland.org.uk/UnitDetail.aspx?UnitId=1000782&SiteCode=s1000719&SiteName=&countyCode=&responsiblePerson
https://designatedsites.naturalengland.org.uk/UnitDetail.aspx?UnitId=1000782&SiteCode=s1000719&SiteName=&countyCode=&responsiblePerson
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dominant habitat type in both Broxbourne Wood and Bencroft Wood even though
the traditional coppicing management practices were absent for a number of years.
At a smaller scale there is a certain degree of habitat variation within the woods,
described in the following paragraphs (defined by compartment in Broxbourne
Wood and by type in Bencroft Wood). More detailed descriptions of these habitat
variants are contained within the Forestry Commission Woodland Management
Plans Appendices B and C.

2.4.1 Broxbourne Wood (note: Compartment map included as inset on Site Description drawing)

Compartment 1 Linear strip of woodland, roughly 3.49 ha in size. Remnant
ASNW with a young canopy (50 years or younger) of sessile
and pedunculate oak, old hornbeam coppice, beech, silver
birch, some planted poplar, aspen and horse chestnut.
Shrub layer of hawthorn, hazel and blackthorn with some
flush areas dominated by alder and willow.

Compartment 2 8.05 ha area of woodland with a canopy of conifer, including
douglas fir and scots pine, and some Norway spruce and
Lawson cypress, the majority around 50 years old. In
addition to a few scattered pockets of mixed broadleaves
there are also four areas of broadleaves planted around 15
years ago. Alder and sallow are more dominant around the
stream and wet flushes.

Compartment 3 A significant 7 ha stand of Scots pine planted 50 years ago
with a relatively sparse under-storey dominated by bracken.
Some considerable oak restock to the south of the
compartment with sallow and birch regeneration.

Co

Co
Bencroft Wood Management Plan 2019-2024

mpartment 4 A 3.08 ha stand of predom
sparse under-storey dom
Lawson cypress along the
the open watercourse va

mpartment 5 1.63 ha stand of predomi
and some Lawson cypres

Fig 2 – Corsican pine in Compartment 4
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nantly 50-year old Corsican pine
s, a central area of which was

Fig 3 – Heather in Compartment 6
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cleared and restocked with oak and hornbeam in the early
90s.

Compartment 6 This 10 ha SSSI compartment originally contained two large
clearings of acid grassland and heath surrounded by
woodland, predominantly young Scots pine, birch, sallow
and some oak, including the non-native Turkey oak (Quercus
cerris). Clearance of this woodland has been taking place in
stages since 2011 to restore the compartment to its former
character as wood pasture, and the compartment is now
fenced and grazed by cattle in late summer and autumn.
The initial restoration programme is scheduled to continue
until 2023. Within this compartment is a pond, fenced off
from the grazed area and supporting populations of smooth,
palmate and great crested newt. In addition to amphibians,
common lizard is known to inhabit the original grassy glade.

2.4.2 Bencroft Wood

Older coppice There are some dense areas of old hornbeam coppice
located to the west of Broom Spring stream, along White
Stubbs Lane to the north of the site, and scattered patches
throughout the wood. There are occasional oak standards
and little ground flora due to the density of the canopy.
The old hornbeam stubs along White Stubbs Lane are
located on ancient wood banks; some of the stubs have
been coppiced over the last few years.

Recent coppice There are many patches of more recent hornbeam coppice
throughout the woodland. Two areas to the north west of
the site have been coppiced and protected by temporary
deer fencing, most recently in 2012. The success of
regeneration has been closely monitored to determine
future coppicing of the woodland, which will now go ahead.

Birch/bracken areas Extensive areas of
predominantly birch
with bracken
understorey are
located throughout
the wood with little
regeneration of
broadleaves. Some
of these areas were
cleared as part of

the last management
plan and restocked
with oak grown from seeds coll
12

ected on site.

Fig 4 – Bencroft Wood ride
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High forest There is one area to the south of the site that has a
predominance of oak standards.

Wet habitats There are occasional wet flushes with sallow and sedge
species associated with the streams that run through the
site. There are also two large ponds in the middle of the
wood.

2.5 Wildlife

The following paragraphs give a brief summary of some of the more notable wildlife
populations present within Broxbourne & Bencroft Wood, which is among the most
important sites for wildlife in Hertfordshire. More detailed information is provided
in Appendix J, and available via the Hertfordshire Environmental Records Centre and
specialist groups such as the Herts & Middlesex branch of Butterfly Conservation.

2.5.1 Butterflies and moths
The woods provide important habitats for a wide variety of large woodland butterfly
species including purple emperor, silver-washed fritillary, and white admiral.

Butterfly populations are monitored each year by the Butterfly Conservation group
through formal transects in both Bencroft Wood and, as of 2014, the SSSI
compartment of Broxbourne Wood. The results from these transects are shown in
Appendix K. These results provide a useful record of population fluctuation and help
contribute to the determination of future
woodland management.

Management of the woods needs to take into
account the specific ecological requirements of
the significant butterfly species, in addition to
all of the other species present on the site, with
particular regard to their larval food plants.
The widening of rides in the woodlands has
been of benefit to populations of silver-washed
fritillary and it is important that effective
management of these rides continues, including

Fig 5 – Coppice regeneration after two years, pictured in 2014
13

Fig 6 – Silver-washed fritillary
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the retention of protective bands of trees either side of the rides where possible to
provide shelter from prevailing winds, and the retention of violets close to large tree
trunks, particularly oak.

Bracken is a particular issue in the valuable glades and rides. A mono-culture of
bracken can inhibit the growth of flowering species such as thistle, which benefits
peacock butterflies.

The purple emperor requires mature sallow for its larval food plant. Although a
small number of sallow trees have been removed where unavoidable as part of the
SSSI restoration, woodland management throughout the woods favours the
retention of sallow and some re-stocking has taken place.

The white admiral requires shaded honeysuckle for breeding and ride-side bramble
for feeding and has declined across Hertfordshire. Its requirement for shaded
honeysuckle should be taken into account when planning woodland management to
ensure that this habitat type is retained.

In addition to the significant butterfly populations, the woods are also home to a
wide diversity of moths. Significant species are detailed in Appendix J.

2.5.2 Beetles
Diverse populations of beetle have been identified at Broxbourne Wood, and noted
to have been thriving since the restoration of the SSSI began. A variety of wood
piles, some in sun and some in shade, and pollarded oak trees provide good habitat
for different species. Of particular note are the Buprestid beetle spp. and green tiger
beetle.

2.5.3 Newts
There are breeding populations of three newt species in the Broxbourne Wood
pond; palmate, smooth and great crested. The pond was fenced as part of the SSSI
restoration works in order to prevent cattle from damaging this important habitat.
Although newts have been known to travel over 1km from their breeding pond, their
terrestrial habitat is generally within a few hundred metres of the water body. As
such, Natural England has defined an area around the pond of 50m radius within
which woodland operations are restricted.

Newt populations in Broxbourne Wood may be at risk from swamp stonecrop
(Crassula helmsii) which is found in the pond. This non-native succulent plant grows
from the muddy pond margins and can spread vigorously to form a dense carpet
across the whole surface. Development of the plant needs to be monitored closely
and if spread persists, an appropriate solution put in place to ensure the continued
survival of newt populations.

2.5.4 Birds
The network of woodlands containing Broxbourne & Bencroft Wood provides
important habitat for bird populations. Surveys carried out in the woods have
recorded a number of significant species including hawfinch, crossbill, nightjar, and
woodcock. All three native woodpecker species and tawny owl are resident, as are
red kite and buzzard. Other species recorded include marsh tit, dunnock and kestrel.
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Woodland management aims to be respectful of bird populations with no felling
taking place during bird nesting season and implementing species specific actions
such as the retention of clumps of conifer in the SSSI compartment as feeding
habitat for crossbill.

2.5.5 Reptiles
Reptiles such as common lizard, grass snake and slow-worm are known to inhabit
parts of Broxbourne & Bencroft Wood, notably the grassy clearings within
Compartment 6 and the main rides. Further surveying of reptile populations will be
an important part of monitoring the ecological success of the SSSI restoration works.

2.5.6 Bats
It is known that there are populations of bat making use of both Broxbourne and
Bencroft Wood but there are no recent local records of the species present.

2.5.7 Badger
Although there are not known to be any resident badgers on site, setts have been
identified in the surrounding area and evidence of badgers using the woodlands has
been recorded.

2.6 Hydrology and geology

Broxbourne & Bencroft Woods are both gently undulating sites situated on
predominantly London clay but with some overlay of acid gravels.

Broxbourne Wood contains one of the headwaters of a tributary stream of the River
Lea, Spital Brook. The watercourse runs from west to east and branches out across
the site. Bencroft Wood has four small stream beds running from north to south
through the site, forming shallow valleys which are either bridged or culverted
under footpaths.

All of the watercourses on the sites are classed as Ordinary Watercourses.
Hertfordshire County Council’s Environmental Resource Planning team has
responsibility for the regulation of all Ordinary Watercourses, and as such any
structure or feature being installed within or removed from any of these
watercourses requires consent.

2.7 Landscape

The landscape character of Broxbourne & Bencroft Wood is of particular significance
to the local area and Hertfordshire as a whole. The woodlands are ancient and form
part of a relict landscape, which at one time would have covered much of the
county. As such, they are vital to the preservation of local landscape heritage.

The woodlands fall within the National Character Area 111 Northern Thames Basin1

and form part of the “wooded Hertfordshire plateaux”. The description for this
character area explicitly mentions the importance of the Broxbourne Woods NNR to
the landscape with particular regard to its near enough continued management
since Roman and medieval times.

1 NCA Profile 111 Northern Thames Basin; Natural England; 2013
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A more thorough description of the landscape character of the area is contained
within the Landscape Character Assessment for the Broxbourne Woods Complex2.
This document identifies the high value of the woodlands in terms of their
importance as linked hornbeam coppice and forestry plantation habitats, and as a
distinctive local landscape.

With regards to the conservation of landscape character, key considerations should
include the continuation of traditional management practices such as pollarding and
coppicing, the management and expansion of broadleaved oak and hornbeam
woodlands, and the reintroduction of wood pasture. The ongoing SSSI restoration
works at Broxbourne Wood are making a recognisable contribution to these
considerations.

2.8 Access and recreation

National Nature Reserves were established in post-war Britain under the National
Parks and Access to the Countryside Act 1949 with the aim of protecting sensitive
features and providing outdoor laboratories for research3. Over the years their
importance has widened to provide opportunities for the general public to
experience, learn and enjoy. Broxbourne & Bencroft Wood is no exception and
welcomes large numbers of visitors each year from both near and far. The following
paragraphs mention some of the facilities and infrastructure that help to support
these visits.

2.8.1 Leaflets, trails and interpretation
The focus of recreation within the woodland is somewhat
directed towards education and learning, with visitors
encouraged to find out about the significance of the National
Nature Reserve, the wildlife present, and the purpose of
woodland management practices.

A suite of three leaflets is available locally and to download from
the CMS website; these include trails around the woodlands and
information about the history and wildlife. Interpretation panels
are located in each of the car parks.

One of the most popular features of Broxbourne Wood is the sculptu
follows an easier access route linking the East and West car parks. Th
themselves depict aspects of the area’s wildlife and history, includin
soldier, wild boar, and a stag. An audio tour was created to enhance
experience; this can be downloaded from the CMS website.

2
Landscape Character Assessment Area 61 – Broxbourne Woods Complex; Hertfordshire County Council

3
https://www.gov.uk/government/collections/national-nature-reserves-in-england
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CMS midweek practical conservation volunteers regularly carry out tasks in
Broxbourne & Bencroft Wood to create and restore wildlife habitats and to improve
access to the woods. Herts Regional College run regular educational practical
conservation sessions in the woodlands, working in areas to support the
management plan.

In addition, a number of individuals kindly undertake regular litter picking, report fly
tips and undertake cattle monitoring duties.

2.9.2 Grazing
The grazed area within Broxbourne Wood covers both an established meadow and
the more recently cleared areas within the SSSI. Cattle were first introduced to the
site in the summer of 2012.

Grazing is controlled by a legal
agreement which is currently
between HCC Rural Estates and a
commercial grazier. A copy of the
outline grazing agreement is
included in Appendix H.

As the cleared area has grown, the
number of cattle has also increased.
In 2018, the grazing agreement was
for eight cattle to be grazed for 12
weeks from the week commencing
16th July.

2.9.3 Long-term funding arrangements
Two stewardship agreements are currently in p
and provide funding to support some of the wo

A Higher Level Stewardship agreement applicab
Broxbourne Wood will end in 2021; extracts fro
Appendix E.

A Countryside Stewardship agreement started
December 2022. This covers the entirety of the
compartment at Broxbourne Wood, and extrac
in Appendix D.
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3 ANALYSIS AND EVALUATION

The purpose of this section is to evaluate the current situation of Broxbourne &
Bencroft Wood following completion of the last five year plan. Building upon this
information will help develop relevant aims and objectives for the next five years of
management. The section includes a summary of how the last plan met its core
aspirations, particular aspects that have been acknowledged as requiring
improvement, and an overview of identified ongoing challenges.

As part of the analysis, a stakeholder engagement exercise was carried out. The
purpose of the exercise was to gather information and views from key groups and
individuals that would add a broader scope to the evaluation of the last
management plan. All stakeholders were invited to provide feedback and comments
on a briefing document which summarised the last plan and outlined proposals for
the next five years.

Meeting core aspirations

Wildlife conservation
Over the last five years, the major project in Broxbourne Wood to restore the 9ha
SSSI compartment has continued. During this period, the project involved two more
areas of large scale timber extraction and the continuation of summer and autumn
grazing by cattle to manage the site as an open landscape of grass and heath with
scattered trees. Recovery from these operations has been encouraging. Two new
ponds were also created, to provide additional habitat for the newts in the pond
affected by Crassula helmsii, and a small number of new oaks and sallows were
planted to balance the lack of age diversity and open-grown trees in the SSSI
compartment. This and other work continued to be supported by external
investment and timber sales, allowing works to be completed at minimal cost to the
taxpayer.

Woodland management
Broxbourne & Bencroft Wood now operates under a largely commercially viable self-
sustaining system that has resulted in management being supported by the sale of
forestry product. The whole process has been established in a way that does not
detract from the environmental quality of the woodland, but rather contributes to
positive ecological management. Woodland management is regulated by the
Forestry Commission and Natural England, and directed in detail by the Forestry
Commission Woodland Management Plan, which is currently being updated.

Access and recreation
Improvements to the fabric of the site accelerated over the last five years, making
the site increasingly appealing and accessible to visitors. The car parks have been
refurbished, a programme of boardwalk replacement is being carried out and new
signage constructed from timber harvested on site has been installed to help visitors
find their way around. The network of main rides was resurfaced in 2018 through
Countryside Stewardship funding, to maintain access for visitors and facilitate site
management. Stream culverts in Bencroft Wood were also reconstructed to reduce
path flooding and improve stream water quality. Habitat works, in particular the SSSI
restoration with its grazing cattle, have also made the woodland a much more
diverse place which will appeal to more visitors.
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Monitoring and review
The effectiveness of hornbeam coppicing in Bencroft Wood has now been reviewed
following a trial coppice coupe which was cut during the 2009-2014 management
plan period. The coupe has regenerated successfully, and this will allow annual
coppicing following the same methodology to take place from 2019. The
continuation of fixed point photography will support further monitoring of
management practices.

Site and tree risk management
Good maintenance of woodland infrastructure and the prompt management of
issues such as fly-tipping and fallen trees across access routes has remained a
priority.

A proportionate tree risk management approach has been devised, derived from the
National Tree Safety Group publication “Common Sense Risk Management of Trees”,
and is implemented by trained CMS staff and volunteers. This approach is intended
to manage the risk without being unduly onerous or costly, and without having a
negative impact on other objectives. It is described in detail in Appendix G.

Volunteers and community support
Both the Wood Wardens, managed under the CMS Friends Group umbrella, and the
CMS Tuesday volunteer group have continued to play a vital role in the delivery of
the management plan. Although some of the works over the last five years have had
a further dramatic impact on the woodland, in particular the large scale timber
extraction, HCC have not received any formal complaints from members of the
public and user satisfaction appears to be very good. This has been attributed to
good information dissemination throughout the process with regular news stories,
posters and events, and in particular the presence of Wood Wardens on site who
have provided an invaluable information point for explaining works to visitors.

Ongoing challenges

Guiding future habitat development in Broxbourne Wood
Ten years after the first significant management interventions by CMS, there is now
a need to revisit areas such as the valley, to retain the planned open spaces in the
riparian zone through selective and small-scale clearance. The next challenge in the
SSSI restoration project will be to ensure the habitat develops positively through
appropriate management. Late summer and autumn grazing will continue, with a
gradual increase in cattle numbers to reflect the increasing area of grassland. There
will also be a programme of scrub and bracken control to avoid dominance of
pioneering plant species as habitats develop across the SSSI compartment, which
nevertheless recognises the importance of priority species such as broom, aspen and
sallow. Management decisions will reflect the objective to maintain a balance of
habitat types across the SSSI, within the context of the NNR as a whole.
Collaboration with the Woodland Trust, as owners of the remainder of the NNR, will
support this objective.
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Balancing forestry with public access woodland
There is a largely unavoidable conflict between occasional and temporary works that
are necessary for forestry and the impact of these works on public accessibility and
visitor enjoyment of the woodland. Early and clear communication is important to
make visitors aware of the works that are ongoing, the reason for these operations,
and the impact this will have on their visit. Where possible, methodologies should be
adopted that require minimal closure of footpaths.

A Definitive Map Modification Order has been submitted to Hertfordshire County
Council to record a bridleway on a route which includes the main ride at Broxbourne
Wood. It is possible that the order will be confirmed during the period of this plan.
This will impact legal access rights to the site, but not beyond existing permissive
rights, and will make any necessary future path closures more complicated and more
expensive. A Section 31(6) deposit should be made with the County Council to
record that no further public rights of way exist on the site. This will guard against
future claims while allowing a continuation of the positive signage policy on site
where routes are not labelled as permissive. Open public access to the whole of
these publicly-owned woodlands will be maintained.

Timber extraction
Physical access to the sites remains challenging, although improvements have been
made. The site is very wet during the winter, making timber extraction difficult or
impossible. The original construction of the forestry tracks was not known, and
these have proven ineffective in terms of modern forestry machinery, with damage
caused along the main rides which affected public access. The main tracks were
improved and resurfaced to an appropriate Forestry Commission specification in
October/November 2018 through Countryside Stewardship funding; nevertheless
any forestry works must be limited to September and October to minimise damage
to soils and paths.

Maintaining and enhancing visitor infrastructure
As Broxbourne & Bencroft Wood continues to attract more visitors, it is important
that we continue to provide facilities worthy of an NNR. Good maintenance of the
car parks will include occasional operations to redistribute materials, and significant
repairs to the main tracks carried out in 2018 will be monitored and maintained. The
sculpture trail now requires refreshing as many of the sculptures are nearing the end
of their life.

Continuing to attract investment
In order to continue managing and improving the site there is a requirement to
continue attracting investment, particularly with regards to capital funding. For
example, although the revenue funding to maintain the SSSI restoration area has
been secured through Environmental Stewardship, the capital funding required to
complete the project has yet to be sourced. A new Countryside Stewardship
agreement for Broxbourne & Bencroft Wood has already been approved; this will
support some aspects of woodland management until December 2022.

Working to the management plan
The management plan is a vital tool in helping all the groups active within the
woodland to work towards the same aspirations. It is hoped that the support of
these groups can be maintained by good engagement early in the process of writing
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the document, and continued communication over the next five years. Where tasks
require more knowledge or direction, this will be led by specifications within this
document and again by good ongoing communication.

Continued problems related to anti-social behaviour
There is an ongoing issue of anti-social behaviour on the site, and in parallel a good
network of local site users that call CMS when incidents are noted. It is important
that this support continues and that more awareness is raised of anti-social
behaviour, including with the police, in order to make it increasingly difficult for the
site to be misused.

Fly tipping is a particular concern, and is occurring with increasing regularity.
Removing fly tips is an unnecessary cost which absorbs much of the small budget
assigned to the site, and there is a risk of an impact on the site’s biodiversity through
the colonisation of invasive species in garden waste. We will take a more proactive
approach to this issue, working in positive partnership with the East Herts Council
enforcement and inspection team to develop a range of measures including the use
of camera traps to identify offenders.

Finding markets for wood produce
Variations in the wood produce markets are to be expected and keeping abreast of
changes will be central to ensuring the continued viability of commercial forestry.
We need to be flexible with regards to both the market for woodland produce, and
adopting alternative methodologies for the extraction of materials. This will be
supported by engaging a forestry consultant in the first year of this plan.
Reintroducing a coppice rotation at Bencroft Wood will also be dependent on finding
a market for the produce.

Plant health and invasive non-native species
Pests, diseases and climate change are an ongoing challenge to woodland
management, and can result in loss of yield, premature death of trees or public
health concerns. It is important that all site managers and volunteers are made
aware of how to identify the signs of pests and diseases so that problems can be
responded to appropriately. The unknown is a particular challenge for woodland
management, and it is for this reason that CMS have adopted mixed forestry
practices in order to strengthen resilience to any unforeseen problems. This
resilience is also important in the context of climate change. Any new planting
should consider using a proportion of trees from more southerly seed zones, and
incorporating new species such as small-leaved lime to add diversity.

Oak processionary moth (OPM) nests were located close to the site for the first time
in 2018. OPM caterpillars can be a hazard to the health of oak trees, people and
animals – for more information refer to this Forestry Commission leaflet. We will
look for signs of OPM during tree safety surveys and in advance of any woodland
management works. Should they be identified on site, the Forestry Commission will
be notified and appropriate action taken to advise members of the public. Chalara
ash dieback is present on the site. Although ash does not form a major component
of the woodland, it should be inspected more carefully during tree safety
inspections.

https://www.forestry.gov.uk/pdf/6.2962_FC_OPM_Public_Info_DL_Leaflet_Jan17_v3WEBspreads.pdf/$file/6.2962_FC_OPM_Public_Info_DL_Leaflet_Jan17_v3WEBspreads.pdf
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Similar vigilance is important when dealing with invasive non-native species such as
Crassula helmsii, which occurs in the pond at Broxbourne Wood. Continued
monitoring is the best approach for this species, as eradication is currently
considered impossible. New interpretation at the pond would help inform visitors
and reduce the risk of transferring the plant to other ponds.

Political awareness
It is important that we continue to make Council members aware of the significance
of the site at a European level as a Special Area of Conservation (SAC) and nationally
as an NNR, what it stands for, and what it means to the people of Hertfordshire. The
site should be seen as a shining example of the Council delivering high quality cost-
effective services to its residents, which is something to be proud of and to publicise.

Model of good practice
The experience of the last ten years has had a lasting impact on the way in which
CMS approaches woodland management, with benefits to other woodland sites in
Hertfordshire such as Oxhey Woods in Three Rivers. Broxbourne & Bencroft Wood is
an excellent example of the habitat restoration which can be achieved while
maintaining a forestry income, and deserves to be more widely known. More
extensive use as a demonstration site, in partnership with other organisations,
would help achieve this. If we are successful in improving our response to fly-tipping,
this model could be extended to that issue.
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4 AIMS AND OBJECTIVES

The new Broxbourne & Bencroft Wood Management Plan will lead on from the positive and
successful work of its previous iterations. It will be a simple, easy to read plan for use by
CMS officers and members of the public, and will guide work of volunteers. The plan will be
largely map based, with sequential annual management plan maps to show the actions
planned for each year with the resulting change represented on the map for the following
year. The document will be reviewed annually to ensure it remains effective and relevant.

The core aspirations for the site remain unchanged and are set out below. The more specific
objectives have been updated to reflect progress made during the last five years and areas
that need particular focus, as identified in section 3 of this document.

A WILDLIFE CONSERVATION – To manage, enhance and restore Broxbourne &
Bencroft Wood, building ecological resilience through diversification of
habitats across the site, benefiting the wider NNR and woodland landscape

Objectives:
A1 Complete the SSSI restoration project and move towards long term management of

the Broxbourne Wood SSSI
A2 Secure funding to allow the continuation of capital works
A3 Maintain, restore and/or create habitats of particular value to target species
A4 Continue to control invasive species and explore new and better methods for

management
A5 Work collaboratively with the Woodland Trust to support a joined up approach to

management of the NNR

B WOODLAND MANAGEMENT – To operate under a whole site management
approach that effectively balances the environmental quality of the
woodland with commercial forestry practices so that the two are
complimentary.

Objectives:
B1 Shift from large scale tree thinning towards continuous cover forestry, with a

woodland management programme that both benefits the wider environmental
aims of the NNR and is commercially sustainable.

B2 Re-establish a hornbeam coppice rotation in Bencroft Wood
B3 Secure viable markets for woodland produce
B4 Promote Broxbourne & Bencroft Wood as a model of good practice in woodland

management
B5 Continue to manage all areas of the woodland in accordance with specifications in

this document and the more detailed woodland management objectives in the FC
Management Plan

B6 Respond to the threat of new pests and diseases through early identification and
proactive management techniques, to improve resilience and reduce susceptibility

C ACCESS AND RECREATION – To continue to make Broxbourne & Bencroft
Wood an attractive destination for visitors from near and far
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Objectives:
C1 Resurface paths along main rides and replace boardwalks to improve accessibility
C2 Replace or update sculptures on the sculpture trail to ensure it continues to be a

well-visited destination
C3 Review the path network and develop new routes and connections where identified,

including links to the wider rights of way network
C4 Continue to explore and develop new opportunities to inform and educate

D MONITORING AND REVIEW – To carry out regular monitoring of habitats,
species and operations, and to learn and adapt management accordingly

Objectives:
D1 Commission and/or coordinate regular surveys of the key species and habitats, using

the data to monitor success of projects and to influence future operations; make full
use of monitoring and data collection carried out by interest groups

D2 Maintain systems to carry out simple checks on change and progress that can be
easily updated on a regular basis

D3 Continue to accept and support where possible external offers of research projects
within the woodlands

D4 Learn from the outcomes of management activities and adapt plans accordingly
D5 Review progress of the management plan on an annual basis and update as required

E SITE MANAGEMENT – To continue to manage the woodland as a safe and
well maintained environment

Objectives:
E1 Maintain the woodlands and associated infrastructure in a clean, tidy and

serviceable condition, ensuring industry biosecurity protocols are upheld by all
contractors and volunteers working on site

E2 Continue the established risk management regime, implemented by CMS staff and
regular volunteers with appropriate training

E3 Ensure that as the Lead Local Flood Authority we employ demonstrable best practice
in our management of site water resources

E4 Continue to have appropriate mechanisms in place to carry out reactionary
management, for example the clearance of fallen trees from access routes

F VOLUNTEERS AND COMMUNITY SUPPORT – To continue supporting
volunteer activity within the woodlands and developing links with the
community

Objectives:
F1 Ensure that all volunteer groups are aware of the management plan and only carry

out activities which are agreed and contribute to established objectives
F2 Continue to identify and offer opportunities for training and development to

volunteer groups
F3 Promote management activities using social and traditional media
F4 Organise a programme of regular walks, talks and events in the woodlands
F5 Build links with the broader NNR community to share best practice
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5 ACTION PLANS

The action plans below have been established to achieve the aims and objectives set
out in section 4. The plans take the format of annual work sheets, addressing
activities that fall outside of the general contracted maintenance operations. They
cover the period from April 2014 to March 2019. Actions have been divided into
one-off actions specific to the year, and annual operations that will take place every
year.

Each task is listed in column 2 of the tables; column 1 contains a reference to the
relevant objective(s) in section 4 of the management plan, so that the action can be
cross-referenced with the motive. Column 3 indicates the time of year that the
activity will take place and column 4 the organisation(s) responsible for delivery (see
abbreviations below). Where an estimated cost and funding source is known or
relevant, these are include in columns 5 and 6. Column 7 contains a reference to
further detailed information about each task, contained in section 7 at the end of
this plan. At the end of each annual period, the action plan will be updated to show
the progress of the activities for that year, with completed actions and important
notes to be marked in columns 8 and 9.

Abbreviations used

CMS Countryside Management Service
EA Environment Agency
FC Forestry Commission
HA Highways Authority (HCC)
HERC Herts Environmental Records Centre
HCC Hertfordshire County Council
HHE Hatfield House Estate
HMWT Herts and Middlesex Wildlife Trust
HRC Hertford Regional College
RoW Rights of Way (HCC)
WT Woodland Trust
WW Wood Wardens
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Broxbourne Wood Annual Operations 2019-2024

Action
Obj.
ref

Timing/fr
eq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Seek further funding for SSSI clearance and
other management plan operations

A2 Ongoing CMS - Officer time -

Take fixed point photographs to monitor
development/change, such as spread of
Crassula on pond/SSSI restoration

D2 See
Appendix L

CMS - Officer time Appendix L

Bracken control – rolling and mechanical
removal

A4 Jun-Jul CMS vols/
Contractor

£400 HLS grant 16

Strim car park edges and exit splays E1 May & Aug CMS vols - Volunteers -

Strim sculpture trail E1 May & Aug CMS vols - Volunteers -

Arrival of cows on SSSI compartment A1 Jul Grazier

£1300

HLS grant 15

Daily stock checking A1 Jul-Oct Volunteer
stock checkers

/Grazier

HLS grant 15

Removal of cows from SSSI compartment A1 Oct Grazier HLS grant 15

Maintenance of saplings and scrub within SSSI
compartment

A1 Oct-Feb CMS vols/
Contractor

- Volunteers 11

Maintenance of rides – zone 1 A3 May/Sep WW/CMS vols - CS revenue
grant/

volunteers

4

Maintenance of rides – zones 2 and 3 A3 Sep-Feb WW/CMS
vols/

Contractor

- CS revenue
grant/

volunteers

4

Maintenance of permanent open space along
stream corridor

A3 Sep-Feb WW/CMS vols - CS revenue
grant/

volunteers

5

Lawson cypress removal B1 Sep-Feb WW/CMS vols - Volunteers 7
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Action
Obj.
ref

Timing/fr
eq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Aftercare of areas of recent tree planting B1 Ongoing WW/CMS vols - Volunteers 12

Rotational coppicing of sallow, willow and alder
in wet flushes

A3 Sep-Feb WW/CMS vols - Volunteers 14

Ecological monitoring D1 Ongoing Various - Volunteers 2

Implementation of tree risk strategy E2, E4 Ongoing CMS/WW - Officer time/
volunteers

Appendix
G

Maintenance of site infrastructure as required E1 Ongoing CMS/WW - External -

Performance of annual litter contract and
collection of fly tipping

E1 Ongoing Serco £5000 Site budget 17

Install temporary camera traps and associated
signage to identify fly tipping offenders

E1 Ongoing CMS £500 Officer time -

Checking culverts for blockages and removal of
debris as necessary

E1 Ongoing WW - Volunteers -

Maintain deer-fenced exclosures E1 Ongoing WW - Volunteers 7

Organise a programme of walks, talks and
events throughout the year

F4 Ongoing CMS - Officer time -

Publicise management activities using social and
traditional media

F3 Ongoing CMS - Officer time -
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Broxbourne Wood Year 1 Actions 2019-2020

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

SSSI restoration – tree felling and removal A1 Sep-Oct CMS/Contractor £7500 External
(agreed S106
contribution)

Appendix F

‘Re-veteranise’ hybrid turkey oaks in SSSI
compartment

A1 Sep-Oct CMS/Contractor £500 External 7

Fell Scots pine and clear encroaching scrub
around heather patch

A1 Sep-Oct CMS vols - Volunteers -

Restoration of boardwalk in compartment 2 C1 Apr-Aug CMS vols/WW £1000 External 3

Redistribute gravel in car parks to level surface E1 Jul CMS/Contractor £2500 External -

Commission repeat Phase 1 habitat survey of
SSSI compartment

D1 Jun CMS/Contractor £750 External -

Construct three leaky woody dams E3 Sep-Oct CMS vols/WW - CS capital
grant/

volunteers

19

Make Section 31(6) deposit for the site C3 Jul CMS - Officer time -

Engage forestry consultant to plan continuous
cover forestry works

B1 Jun CMS £2000 External -

Clear woody vegetation around pond in
compartment 2

A3 Aug-Sep CMS vols/WW - Volunteers 6

Commission the design and production of
replacement sculptures for the sculpture trail

C2 Mar CMS/Contractor £10000 External 18
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Broxbourne Wood Year 2 Actions 2020-2021

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

SSSI restoration – removal of stumps and
preparation of ground

A1 Apr-May CMS/Contractor £4000 External
(agreed S106
contribution)

Appendix F

Restoration of boardwalk in compartment 2 C1 Apr-Aug CMS vols/WW £1000 External 3

Re-cut old boundary hornbeam stubs in western
corner of compartment 6

B1 Sep-Oct Contractor £1000 External 10

Excavate new ponds within compartment 3 A3 Aug-Sep CMS/Contractor £2000 External 6

Carry out continuous cover forestry works
within compartments 2, 3 and 4

B1 Sep-Oct CMS/Contractor £10000 CS revenue
grant, timber

sales

7

Establish deer exclosure plots alongside forestry
works using temporary deer fencing

B1 Feb CMS vols/WW - Volunteers 7

Heavily thin Lawson’s cypress in compartment 5 B1 Sep-Oct CMS/Contractor £5000 External 7

Design and install interpretation panel at main
pond in SSSI

C4 Sep CMS/Contractor £2500 External 20
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Broxbourne Wood Year 3 Actions 2021-2022

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

SSSI restoration – tree felling and removal A1 Sep-Oct CMS/Contractor £7500 External Appendix F

Installation of new boardwalk in compartment 2 C1 Apr-Aug CMS vols/WW £1000 External 3

Carry out underplanting of broadleaves in areas
lacking sufficient natural regeneration

B1 Oct CMS
vols/Contractor

£5000 External -
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Broxbourne Wood Year 4 Actions 2022-2023

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

SSSI restoration – removal of stumps and
preparation of ground

A1 Apr-May CMS/Contractor £4000 External Appendix F

Lay hornbeam boundary hedge on northern
boundary of compartment 2

B1 Sep-Feb CMS vols - Volunteers -

Thin planted oaks B1 Sep-Feb CMS vols/WW - Volunteers 7

Aftercare of broadleaf underplanting B1 Ongoing CMS vols/WW - Volunteers -
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Broxbourne Wood Year 5 Actions 2023-2024

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

SSSI restoration – tree felling and removal A1 Sep-Oct CMS/Contractor £7500 External Appendix F

Request all site records for 2019-24 from the
Herts Environmental Records Centre

D1 Feb CMS/HERC - Officer time -

Aftercare of broadleaf underplanting B1 Ongoing CMS vols/WW - Volunteers -
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Bencroft Wood Annual Operations 2019-2024

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Seek further funding for management plan
operations

A2 Ongoing CMS - Officer time -

Take fixed point photographs to monitor
development/change including hornbeam
coppice

D2 See
Appendix

K

CMS - Officer time Appendix L

Strim car park edges and exit splays E1 May & Aug CMS vols - Volunteers -

Bracken control – rolling and mechanical
removal

A4 Jun-Jul CMS vols/
Contractor

£300 External 16

Maintenance of rides – zone 1 A3 May/Sep WW/CMS vols - CS revenue
grant/

volunteers

4

Maintenance of rides – zones 2 and 3 A3 Sep-Feb WW/CMS
vols/

Contractor

- CS revenue
grant/

volunteers

4

Maintenance of permanent open glade A3 Sep-Feb WW/CMS vols - CS revenue
grant/

volunteers

-

Aftercare of areas of recent tree planting B1 Ongoing WW/CMS vols - Volunteers 12

Ecological monitoring D1 Ongoing Various - Volunteers 2

Implementation of tree risk strategy E2, E4 Ongoing CMS/WW Officer time/
volunteers

Appendix
G

Maintenance of site infrastructure as required E1 Ongoing CMS/WW - External -

Performance of annual litter contract and
collection of fly tipping

E1 Ongoing SERCO £5000 Site budget 17

Install temporary camera traps and associated
signage to identify fly tipping offenders

E1 Ongoing CMS £500 Officer time -



Broxbourne & Bencroft Wood Management Plan 2019-2024 35

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Checking culverts for blockages and removal of
debris as necessary

E1 Ongoing WW - Volunteers -

Maintain deer fenced exclosures E1 Ongoing WW - Volunteers 7

Organise a programme of walks, talks and
events throughout the year

F4 Ongoing CMS - Officer time -

Publicise management activities using social and
traditional media

F3 Ongoing CMS - Officer time -
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Bencroft Wood Year 1 Actions 2019-2020

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Redistribute gravel in car parks to level surface E1 Jul CMS/Contractor £2500 External -

Restore two ponds by removing surrounding
woody cover and reprofiling to original base

A3 Sep-Oct CMS/Contractor £2000 CS capital
grant +

external

6

Coppice coupe 1 B2 Oct-Feb CMS/Contractor £3000 CS revenue
grant

8

Install temporary deer fencing around coupe 1 B2 Feb CMS vols/WW - CS capital
grant/

volunteers

8

Make Section 31(6) deposit for the site C3 Apr CMS - Officer time -

Thin regeneration in coupe 24 to aid restoration
of coppice

B2 Oct-Feb CMS vols/WW - Volunteers 9

Approach the Woodland Trust to explore
opportunities for collaboration across the NNR

A5 Jul CMS - Officer time -
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Bencroft Wood Year 2 Actions 2020-2021

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Coppice coupe 2 B2 Oct-Feb CMS/Contractor £3000 CS revenue
grant

8

Install temporary deer fencing around coupe 2 B2 Feb CMS vols/WW - CS capital
grant/

volunteers

8

Thin regeneration in coupe east of west car park
to work towards coppice restoration

B2 Oct-Feb CMS vols - Volunteers 9

Construct at least one series of three leaky
woody dams

E3 Sep-Oct CMS vols/WW - Volunteers 19
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Bencroft Wood Year 3 Actions 2021-2022

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Coppice coupe 3 B2 Oct-Feb CMS/Contractor £3000 CS revenue
grant

8

Install temporary deer fencing around coupe 3 B2 Feb CMS vols/WW - CS capital
grant/

volunteers

8
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Bencroft Wood Year 4 Actions 2022-2023

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Restoration of boardwalk C1 Apr-Aug CMS vols/WW £1000 External 3

Coppice coupe 4 B2 Oct-Feb CMS/Contractor £3000 CS revenue
grant

8

Install temporary deer fencing around coupe 4 B2 Feb CMS vols/WW - CS capital
grant/

volunteers

8
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Bencroft Wood Year 5 Actions 2023-2024

Action
Obj.
ref

Timing/
freq.

Responsible
Est.
cost

Funding Spec ref. Status Notes

Coppice coupe 5 B2 Oct-Feb CMS/Contractor £3000 CS revenue
grant

8

Install temporary deer fencing around coupe 5 B2 Feb CMS vols/WW - CS capital
grant/

volunteers

8

Request all site records for 2019-24 from the
Herts Environmental Records Centre

D1 Feb CMS/HERC - Officer time -
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6 MONITORING AND REVIEW

Monitoring the action plans

The Broxbourne & Bencroft Wood Management Plan is intended to cover a period of
five years, from April 2019 to March 2024. It is recognised that developing a
management plan is only the start. What is also required is a system to deliver,
monitor and evaluate the delivery and effectiveness of the plan, and identify any
areas for change.

As actions are carried out, they will be assessed and any issues recorded. An annual
review will consider all of the issues recorded throughout the year, feedback
received from the public, and any changes to policy, legislation and finance. Key
stakeholders will be invited to walk the sites with managers to discuss progress and
note any new actions that might be considered for the next year. New actions
agreed will be added to the action plan.

The entire management plan and annual action plans will be made available to view
and download from the CMS website; site users will be able to monitor the plans
and their progress.

Measures of success

Success of the action plans will be evaluated in the following ways:

 The completion of tasks on time and within the resources allocated

 Feedback from stakeholders at annual meetings

 Feedback from site users

Management plan review

At the end of the plan’s five year term, the management of Broxbourne & Bencroft
Wood will require a more comprehensive review in light of the success and progress
of the plan. The process of reviewing and amending the document and the
preparation of new action plans is an important and constructive part of the
management process.
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7 SPECIFICATIONS

Contents
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10 Coppicing hornbeam stubs on ancient wood banks
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12 Tree planting aftercare
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1 General prescriptions relevant to all operations

Habitat
Retention

 All mature sallow to be retained wherever practical. Only coppice 10-20%
of sallow in any given area e.g. ride side or glade per annum, in order to
retain eggs of the Purple Emperor butterfly undisturbed and promote a
varied age structure.

 Honeysuckle to be retained wherever practical, in particular shaded
groups. This may require a tree or patch of trees to be retained if a
particularly good area of honeysuckle is found.

 Significant oak or hornbeam trees to be retained.

 Extra care is to be employed when working in sensitive stream-side and
wetland areas to minimise damage to stream banks and associated
vegetation. Wet flushes containing alder should be left and trees retained
to maturity.

 Retain all standing and fallen dead wood where it is safe so to do, and
take opportunities to increase dead wood provision.

 Care should be taken to protect ancient woodbanks from mechanical
damage.

 Within the SSSI at Broxbourne Wood, broom, bramble heaps and scrub
are valuable habitats and should be managed rotationally. These habitats
are currently developing and it is too soon to plan their management
across the compartment, but work towards ten-year rotational
management.

 Within the SSSI, retain stands of mature trees in the bottoms to provide
cover and ensure a good age range of aspens is preserved.

Visitor Safety  Members of the public to be kept a safe distance from active tree works
with signs and or banks men. Access routes may require temporary
closure. Additional care to be employed when working adjacent to the
Broxbourne Wood Sculpture Trail and permissive bridleway. Make use of
reinforced crossing points where possible.

 Where site boundaries may be compromised by tree removal, stumps are
to be left higher or timber to be rolled into position to prevent
unauthorised vehicular access.

 Where work is taking place adjacent to the roadside bring this to the
attention of Herts Highways prior to work taking place.

Timing  Unless otherwise stated, all habitat management work will be undertaken
between 1st September and 28th February.

 All woodland management work will be undertaken between 1st

September and 31st October to minimise damage to soils and tracks.
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2 Ecological monitoring

SUBJECT FREQUENCY TIMING RESPONSIBLE CONTACT NOTES

Butterflies Annual April - September

Herts & Middlesex
Butterfly
Conservation

Andrew Wood
zoothorn@ntlworld.com

Formal transects at both
Broxbourne & Bencroft Wood.

Moths Annual April - September Herts Moth Group
Colin Plant
colinwplant@gmail.com Moth trapping

Woodland birds Annual March - September
Herts Natural History
Society birdrecorder@hnhs.org

Reptiles Annual April - June CMS CMS

There may be an opportunity to
establish some ongoing
monitoring carried out Wood
Wardens or other volunteers

Flora Annual April - August
Herts Natural History
Society

Alla Mashanova and Ian
Denholm (vascular plant
recorders)
a.mashanova@herts.ac.uk

Phase 1 Habitat Survey Every 5 years May - September External consultant

Fixed point photography
Every 15
months Ongoing CMS CMS Refer to Appendix L

mailto:birdrecorder@hnhs.org
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3 Boardwalk construction

Purpose To install new sections of boardwalk to replace existing surfaces which are
narrow and use various types of mesh and timber.

Method  Boardwalk to be of 1.2m width, treated softwood decking planks on
top with oak posts for upright legs

Timber specification (mm)

Decking sawn treated softwood 100 x 45 x 1200

Crossbeams sawn treated softwood 100 x 45 x 900

Stringers sawn treated softwood 120 x 50 x 3600

Stobs oak stobs 100 x 100 x 600
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 Bolt two crossbeams to two stobs with M12 220mm coach bolts to
form an ‘H’ structure. Top of crossbeam to be 120mm down from top
of stob.

 Two parallel builders lines will be strung out at a width of 1.2m to give
the correct line for construction

 ‘H’ structures to be dug into the ground approx 300mm deep every
1.8m.

 To begin, use a spirit level to get cross sections level and tamp in first
‘H’ section.

 Dig two more 300mm deep holes 1.8m along the line for next
stob/crossbeam section. Stand section in holes and check for level in
both directions.

 Lay 3.6 m long stringers on top of crossbeams, check for level and
attach with decking screws

 Continue along the length of the line.

 For crossing ditches extra support will be given by using a third stringer
in the centre and having closer spacing of ‘H’ sections as necessary.

 Decking planks screw to the stringers with four 80mm decking screws

Who CMS volunteers/wood wardens

Future
management

Repairs carried out as required by wood wardens and CMS volunteers
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4 Ride management

Zone 1 The edges of the rides at Broxbourne Wood and Bencroft Wood, as shown on
the maps in Appendix D, will be cut once a year in September by 0.5-1m to
maintain a clear path for visitors.

Zone 2 The next zone, 2-4m from ride edge will be cut on a 4 year rotation to maintain
vegetation in a manageable state whilst providing valuable scrub habitat. One
quarter of the total length of ride edge should be cut annually.

Zone 3 The 5-10m zone will be cut rotationally on a long cycle (at least 25 years).
Every year scallops (approx 10x15m arcs) will be cut into the woodland edge to
increase the width of the ride at certain points. The cut scallop area will then
be left to re-grow providing a succession of habitats from scrub back to
woodland into the future. Each year new scallops will be cut so that there is a
mosaic of growth stages across the woodland. This is essential for birds,
butterflies and other invertebrates.

Ride

0.5 -1m cut every May and September

1-5m cut on 4 year rotation

Scallop
10x15m

Scallop
10x15m

Scallop
10x15m
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5 Permanent open space management

Purpose To maintain open spaces within the woodland.

Method  Cut the areas identified as permanent open spaces on the maps in
Appendix D on a five year rotation.

 Different sections should be cut each year.

 Maintain a range of habitats from low cut sward through to mixed
scrub woodland.

 Select trees to be retained as feature trees within the permanent open
space.

Who CMS volunteers/wood wardens

Arisings Brashy material can be cut into small lengths and scattered under existing
trees, not within the open spaces. Arisings from cutting grass and other finer
vegetation should be collected and removed from site where possible.

6 Pond creation/restoration

Purpose To create and restore ponds to provide additional wet habitat within the
woodland.

Method  For new ponds, select locations along the streams in compartment 3 of
Broxbourne Wood. Carry out soil auger testing to try to ascertain the
required depth of the ponds.

 Draw up plans and specification for the digging of the ponds, including
creating a small glade around the pond and a methodology for dealing
with arisings.

 For pond restoration, remove surrounding woody cover and reprofile
to original base.

 Get quotes for work and commission contractor.

Who Contractor

Future
management

Future maintenance of the ponds to be carried out by Wood Wardens.
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7 Continuous Cover Forestry and reduction in extent of conifers

Purpose In Broxbourne Wood in particular, the dominance of commercially planted
conifers has a detrimental effect on native wildlife. By removing conifers and
helping native broadleaves to recover we will be re-establishing a natural
woodland system of diverse structure and species composition.

In some areas, such as around the sculpture trail, conifers will be retained for
aesthetic reasons. Groups and individual trees will also be retained across the
woodland as part of its diverse species composition and to benefit particular
species, such as hawfinch and firecrest.

Continuous Cover Forestry (CCF)

A term used to describe forest management methods which maintain
continuous woodland conditions, rather than periodically removing whole
crops of trees as clear felling systems do. In other words, the next tree
generation will already be established when the old one is harvested.

Primarily this is done by manipulating the over-storey through removal of
individual trees or small groups, thus controlling the light regime and allowing
natural regeneration to occur, without encouraging detrimental weed growth.
This gives rise to uneven aged mixed woodland, where all age classes of tree
co-exist within one forest stand. Implicit to this form of management is the
favouring of native broadleaves and the reduction of exotic coniferous species.
There may also be financial benefits such as savings on planting and pruning
costs.

Method  In the 11.38ha area shown on the map in Appendix D, undertake
thinning, selective felling and regeneration felling. Engage a forestry
consultant to help specify and manage this work in year 1, and manage
internally in subsequent years.

 Thinning: to promote the existing range of tree and shrub species and
to maintain a mix of ages within the wood, remove not more than 30%
of trees, but at varying densities across the area.

 Selective felling: create conditions to encourage natural regeneration
and the development of mixed age classes through group felling of
groups between 0.05ha and 0.1ha in size totalling 1ha across the total
area identified for thinning.

 Regeneration felling: carry out felling to encourage crown
development and/or natural regeneration of native species such as oak
and hornbeam. Where old trees are present, these will be given
additional space by removing competing trees from under their
canopies to provide sufficient room to promote a healthy crown.

 In the 1.47 ha area of planted ancient woodland shown on the map in
Appendix D and contained within the above, undertake selective
thinning with the specific aim of reducing the percentage of conifer
species by around 20%. This will let light in and allow natural
regeneration of native trees to occur. Removal of trees will be limited
to conifer and non-native broadleaf species. Where appropriate, glades
will be created by removal of groups of trees.

 Within working areas, all Lawson’s cypress are to be removed.

 In compartment 5, the block of Lawson’s cypress should be heavily
thinned, leaving strategic trees to maintain a boundary effect and
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mulching to promote natural regeneration.

 Leave some stems of felled trees in large sections after felling
operations to increase the amound of dead wood towards 20 tonnes
per hectare as required within the UKFS.

 Where possible and away from areas of high public use, trees for
removal should be ring barked to provide standing dead wood,
towards a recommended density of four standing dead trees per
hectare.

 Establish deer exclosure plots using temporary deer fencing in areas
with largest canopy gaps to encourage natural regeneration.

 Trees will be felled by contractor with a chainsaw or harvester.

 Stumps to be left as low to ground as possible and left to rot.

Who Contractor

Arisings  All timber will be cut to 3m lengths and stacked at the East car park
(Broxbourne Wood) pending removal from site for sale.

 Commercially unviable brash will be chopped into 1-2m lengths and
scattered under remaining trees with some left as habitat piles.

Future
management

Natural regeneration should be reviewed two years after felling to establish the
likelihood of success. If required, planting should be of locally appropriate
native broadleaved trees (sessile oak and hornbeam) established at a density of
1100 trees per hectare. Natural regeneration should also be encouraged
through deer exclosure plots in areas with largest canopy gaps.

In the conifer reduction area, remove conifer regeneration in favour of any
broadleaved saplings that develop.

Inspect deer exclosure plots annually and maintain in a fit state to prevent deer
access.
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8 Hornbeam coppice – areas of older coppice

Purpose Bencroft Wood has been shaped by the previous management of people.
Hornbeam coppice was a valuable source of fuel wood in the past. Large
stands of hornbeam coppice now go unmanaged. If this continues the stools
will be lost through degeneration and wind-throw. There is financial value in
this coppice material as firewood whilst the effect of opening up areas by
coppicing benefits wildlife through increased habitat diversity.

Method Coppicing

 Coppice native broadleaved species, cutting on an angle above the stub
to allow water to run off. Stubs should be cut on good cambium above
the previous cut.

Protection

 Area to be protected by deer fencing as per FC Practice note 9 for at
least three years following coppicing and until regrowth and
regeneration is sufficiently high to withstand deer damage.

Area

 0.25ha coupes (coppice blocks) to be cut annually on a 25 year cycle.

Who Contractor

Arisings  Timber should be cut to marketable length (min. 3 metres) and stacked
adjacent to West End Road entrance at the eastern end of the central,
permissive bridleway through Bencroft Wood.

 Leave equivalent of 3 trees (>200mm diameter) per hectare in the form
of log piles

 Smaller material can be used to dead hedge the boundaries of the
coupe or cut into small lengths and scattered under existing trees, not
on newly opened areas.

 Where possible and away from areas of high public use, trees which
would otherwise be coppiced should be ring barked to provide
standing dead wood, aiming for 1-2 trees per coupe.

Future
management

Inspect deer fencing annually and maintain in a fit state to prevent deer access.

After approximately five years, review regeneration and apply specification 9
below.
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9 Hornbeam coppice – areas of recent coppice

Purpose To develop commercially viable hornbeam coppice to sustain coppice
management in the long term.

Method  Around five years after the initial re-coppicing described above, review
regeneration of stools and natural regeneration between stools.

 Where dense natural regeneration has occurred, trial thinning to 1m x
1m spacing between retained trees, leaving 3m x 3m spacing around
viable stools. Retain hornbeam wherever possible, and leave non-
hornbeam species when this is the only option to fill a gap. Retain
clusters of oak saplings as future standards.

 Leave areas within the same coupe unthinned to compare outcomes.

 Maintain deer fencing to protect ongoing regeneration in remaining
open spaces.

 If stools fail to regenerate or natural regeneration is insufficient,
undertake replanting with hornbeam to achieve a stocking density of
1100 trees/ha at approximately 3m x 3m spacing. Restock oak
standards by planting tight groups of five whips and over time thinning
to one. No planting within 3m of viable stools.

Who CMS volunteers/wood wardens

Arisings Used to dead hedge the boundaries of the coupe or cut into small lengths and
scattered under existing trees, not on newly opened areas.

Future
management

Monitor success of this approach in two coupes trialled during this
management plan period. Review whether it is necessary or if future coupes
can be left to natural regeneration. Also consider the need for further thinning
of regeneration to 3m x 3m spacing after 5-10 years.

If restocking is carried out, these areas to be maintained in good condition for
10 years following restocking. They will require weed control by removal of
bramble and other encroaching species in the first 3 years.
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10 Coppicing hornbeam stubs on ancient woodbanks

Purpose Woodbanks with hornbeam stubs are very important archaeological features of
the woodlands in this area. They mark the boundaries of the woodland and
have remained intact for hundreds of years. Ecologically, they represent the
oldest trees in both Broxbourne and Bencroft Wood and due to their age and
size are important for bats and invertebrates which inhabit older trees.

Traditionally the stubs would have been cut on a regular cycle for fire wood,
animal fodder and building materials. As they get older, if unmanaged, they
develop large heavy limbs and become more prone to limb failure and wind
throw. Due to their roadside location and the underlying archaeology this
should be addressed through the reintroduction of a cutting regime. Prior to
re-cutting the surrounding area should be opened up to the light by selective
removal of shading trees so that subsequent re-growth gets maximum sunlight.

Method  Selective felling to achieve 7m of open canopy adjacent to stubs to be
cut along the length of the woodbank.

 Subsequent re-cutting of old hornbeam stubs by cutting on an angle
above stub to allow water to run off.

 Stubs should be cut on good cambium above the previous cut.

 Protection from browsing

Who Contractor

Arisings  Where there are sufficient quantities, timber should be cut to
marketable length (min. 3 metres) and stacked by the ride side to be
taken to Broxbourne Wood East car park by contractor pending
collection. Alternatively timber could be stacked adjacent to West End
Road entrance at the eastern end of the central, permissive bridleway
through Bencroft Wood.

 Leave equivalent of 3 trees (>200mm diameter) per ha. in the form of
log piles

 Smaller material can be used to dead hedge areas visible to the public
or cut into small lengths and scattered under existing trees, not on
newly opened areas.

Future
management

Monitor re-growth of stubs and establish a suitable rotation length.
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11 Scrub management within Broxbourne Wood SSSI compartment

Purpose To maintain a dynamic balance of scrub and grassland as the SSSI restoration
progresses, ensuring that priority species are present in a full range of age
classes, and taking into account the rapid changes in the habitat in this area.

Method  On an annual basis, remove regenerating saplings, coppice scrub and
clear bramble.

 This work should be undertaken at varying densities across the SSSI
compartment, depending on the characteristics of each area. As the
habitat develops, aim to have more open habitat on the tops and more
cover in the bottoms.

 As an overall guide, manage retained scrub and bramble heaps on a
ten-year rotation to provide a variety of ages.

 Priority species within the compartment include broom, aspen and
sallow.

 Broom: manage on a ten year rotation. Consider further control if it
becomes dominant in areas.

 Aspen: retain some stands in the bottoms to provide mature aspen.
Allow some aspen regeneration to reach maturity.

 Sallow: see specification 13.

Who CMS volunteers/wood wardens.

Arisings Depending on scale, may be stacked in habitat piles or removed from the site.

Future
management

Review at the conclusion of the felling phase of the SSSI restoration.
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12 Tree planting aftercare

Purpose To restore areas of new planting which have become overcrowded and
outgrown their protective tree tubes.

Method  Volunteers to use scissors to remove redundant tree tubes.

 Tube disposal – tubes to be put one inside the other in groups of 5 and
taken to car park for collection by SERCO.

 Gently release suppressed planting – individual trees competing with
planted stock to be coppiced where encroaching upon the crown of
planted trees. Where competing trees are both planted, the best
specimen with straightest stem and best form to be retained.

 Prune side branches with a clean cut approximately 1 cm away from
the “collar” to leave a small stub.

 In planted wet flushes allow sallow and alder to become dominant.

Timing  Formative pruning and thinning to be done between 1st November and
28th February. Tree tube removal can be done year round.

Who Wood wardens/CMS volunteers

Arisings Arisings to be left in-situ scattered on the ground.

Future
management

Re-assess new planting areas in 10 years’ time. Any trees competing with good
oak specimens may need to be re-coppiced and planted stock may require
further thinning.
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13 Management of sallow (Salix caprea) trees

Purpose The purple emperor butterfly lays its eggs on the leaves of large sallow in
shade; to ensure the species breeds successfully at Broxbourne Woods, sallow
must be retained and where possible its distribution increased. It is a sun
loving species, often lost through succession of unmanaged woodland as it
becomes shaded out by longer lived species.

Method Depending upon the size, age and condition of individual trees, their position in
relation to others and their position in the woodland, one of the following
options may be most appropriate:

 Coppicing to reinvigorate mature specimens – 10-20% of specimens
within the operational area per year.

 Coppicing or pollarding individuals which have been damaged through
forestry operations.

 Thinning to maintain a clear area around selected individuals to
prevent competition from neighbouring trees.

Who Suitable for contractor or volunteers depending on size of tree.

Arisings Brash and timber should be cut and stacked in semi-shaded position nearby to
preserve insects and eggs.

Future
management

Monitor re-growth and re-coppice when necessary to prolong life of the tree.
Maintain open areas free from competing trees on rides and in glades.

Manage areas of newly planted sallow in accordance with specification 12.

14 Wet flush areas

Purpose Wet flush areas of sallow, willow and alder should be coppiced on rotation to
provide a variety of ages and structures of growth.

Method Cut 10-20% of stems to ground level per year in blocks on rotation.

Who Suitable for volunteers.

Arisings Scatter brash in among trees. Cut timber to 1m lengths and stack among trees
within the wet flush as habitat piles.

Future
management

Monitor stump regrowth and manage on annual rotation.
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15 Grazing

Purpose The restored open areas require continued grazing to encourage development
of heathland/acid grassland and prevent succession to woodland.

Extensive cattle grazing has many benefits including: promotion of a varied
floral structure through selective grazing habits, reduction in tree
establishment through browsing, localised poaching providing habitat for key
species such as lousewort, dung from animals creating an important resource
for invertebrates and in turn bat and bird species. Use of traditional at-risk or
rare breeds is compatible with public access, creates a visitor attraction and
supports rural business and food production.

Method Native breed cattle will be used to graze the SSSI compartment. Longhorn and
red poll cattle have been used successfully in the last five years; both have a
docile nature and are suited to this public site with high dog presence. The
animals will be checked by trained volunteers up to seven days per week.

Grazing density will be very carefully monitored and adjusted to ensure that
desired vegetation recruitment is achieved. In 2019 the stocking rate will be
eight animals for twelve weeks from late July. This will rise to at least ten as the
SSSI restoration programme continues, and will be reviewed annually.

After the cattle have been removed each year, some follow up work will be
required to remove saplings and scrub that have been missed by the cattle, see
specification 11.

Who Specialist grazing contractor or local farmer.

Follow up work suitable for volunteers.

Monitoring Daily stock checking to be carried out by volunteer ‘stock checkers’ once they
have been on a training course. Any issues to be reported back to the grazier.
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16 Bracken control

Purpose If left uncontrolled bracken will establish quickly on acidic soils and dominate
all other vegetation, reducing establishment of target species and making
grazing unsuitable due to its toxicity to stock.

Method Large areas of bracken will be managed through ‘bruising’ where access
permits; this will be carried out using a mechanical roller pulled by a vehicle.
This activity was effective during the previous plan, and its impact will continue
to be monitored throughout the lifetime of this plan.

Presence of bracken’s preferred growth medium will be minimised in newly
opened areas through removal of accumulated leaf/needle litter. Trampling by
stock and increased public access tend to bruise/damage developing stems,
which also acts to reduce the vigour of bracken during the growing season.

In areas that have been recently cleared and/or planted, small scale hand
control may also be effectively employed.

Who Contractor and volunteers

17 Litter control

Details  Litter and waste up to 1m3 to be collected from car parks including up
to 1m distance into surrounding vegetation around car park edges – car
parks are listed in table below.

 Litter and waste to be collected fortnightly.

 All collected waste shall be disposed of in accordance with all relevant
Acts of Parliament including the Environmental Protection Act 1990,
Duty of Care Regulations, The Collection and Disposal of Waste
Regulations 1988, relevant Waste Management Papers and all relevant
Statutory Instruments and any other requirements laid down by
current statute throughout the period of this contract

 28 visits per annum.
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18 Sculpture trail

Purpose Sculptures along the sculpture trail are increasingly tired and in need of
refreshing. Commissioning a new set of sculptures while removing those in
worst condition will provide added interest for regular visitors and an
attraction for potential new visitors.

Method  Set a budget for the scheme and source funding

 Produce a brief/specification document to be sent to potential
designers/artists. Make the budget explicit and award the contract
based on quality.

 Set up a re-launch event for the sculpture trail.

Who CMS to lead, contractor to carry out work.

Future
management

Ensure that the chosen scheme uses materials that have good resilience to
outdoor conditions and other pressures and will require minimal maintenance.

19 Construct leaky woody dams

Purpose Broxbourne and Bencroft Woods are at the top of their respective catchments,
and the watercourses running through them generally have very low flows. In
higher flow conditions, leaky woody dams aim to increase interception and
infiltration. This increases the amount of water which is retained in the
catchment and does not contribute to flows downstream which may cause
flooding.

Method  Identify three locations for leaky woody dams along the main
watercourse in Broxbourne Wood.

 Identify a minimum of three locations for leaky woody dams along the
watercourses in Bencroft Wood.

 The dams should be built in series of at least three, at least 10m apart.

 Secure Ordinary Watercourse Consent for the structures.

 Dams should be formed of logs large enough to span the channel, and
secured by being dug into the bank, braced against live trees or posts
and wired together. They should be up to 1m in height.

 Dams should allow low flows to pass unimpeded at all times.

Who CMS volunteers/wood wardens

Future
management

Monitor the structures on an annual basis and reinforce if and when necessary.
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20 Interpretation

Purpose Permanent interpretation at pond in SSSI compartment to replace temporary
posters. The interpretation will highlight its ecological value and explain the
fencing and restriction on dogs.

Method  Design, produce and install an interpretation panel for the pond and
provide a PDF version of the same.

 To include a full colour hand drawn watercolour illustration of the
pond, based on notes to be provided.

 For each panel, provide proof of black and white illustration before
colouring.

 For each panel, provide two proof stages of full colour design in hard
copy and PDF format.

 Supply an A2 lectern frame in oak, twin leg, incorporating a GRP panel.

Who CMS to lead, contractor to design and produce interpretation.

Future
management

Ensure that the interpretation uses materials that have good resilience to
outdoor conditions and other pressures and will require minimal maintenance.
Any maintenance required to be carried out by wood wardens.
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8 APPENDICES

Please refer to accompanying document, which can be accessed via the CMS website:
www.hertfordshire.gov.uk/cms

http://www.hertfordshire.gov.uk/cms
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