

HERTFORDSHIRE PLANOMETER –

AUGUST 2016 (DRAFT)

This Planometer is provided for the Hertfordshire Planning Group for monitoring purposes and no guarantee can be provided as to the accuracy of information included. Information can also continually change and if any reliance is to be placed on this Planometer it is recommended that details are checked on the relevant local authority websites.

Local Planning Authority	Document	Key Issues/ Evidence Base	Preferred Options (CIL – Preliminary Draft Charging Schedule)	Pre Submission (CIL – Draft Charging Schedule)	Submission	Examination	Inspector's Report	Adoption
Broxbourne	Local Plan (inc. DM Policies)		Summer 2016	Winter 2016	March 2017	Summer/ Autumn 2017	Late 2017	Early 2018
	CIL		Timeline to be agreed and will follow production of Local Plan					
Dacorum	Core Strategy	May 2006 Nov 2006 June 2009	Nov 2010	Oct – Dec 2011	June 2012	Oct 2012	July 2013	Sept 2013 –
	Site Allocations		Spring 2014	Sept/Nov 2014	Feb 2016	Summer 2016		
	CIL			Jan/Feb 2014	July 2014	Sept 2014	Winter 2014/15	July 2015
	Early review of Core Strategy (as part of single Local Plan)	2015		Delayed because of the need for some further technical work related to the SHMA and for some economy work.				
East Herts	District Plan		Feb – May 2014	Oct 2016	Feb 2017	June 2017	Nov 2017	Dec 2017
	CIL		Council to decide whether to introduce a CIL					
Hertsmere	Core Strategy	Feb 2006	Nov 2007 Dec 2010	Nov 2011 – Jan 2012	Dec 2008 Jan 2012	May 2012	Autumn 2012	Jan 2013
	Early partial-review of Core Strategy	2015/2016	Mid 2016	2017	2017	2017/18	2018	2018

Local Planning Authority	Document	Key Issues/ Evidence Base	Preferred Options (CIL – Preliminary Draft Charging Schedule)	Pre Submission (CIL – Draft Charging Schedule)	Submission	Examination	Inspector's Report	Adoption
	Site Allocations & DM Policies		Mar – Apr 2014	July – September 2015	Autumn 2015	April 2016	Spring 2016	November 2016
	Elstree Way Area Action Plan		Jan/Feb 2013	Feb/Mar 2014	July 2014	Oct 2014	May 2015	July 2015
	CIL		Feb – Mar 2013	Summer 2013		Autumn 2013	Winter 2013	Sept 2014 (implemented from 1 Dec 2014)
North Herts	Local Plan	Sept 2005 – July 2013	Dec 2014	Aug-Oct 2016	March 2017	Aug 2017	Dec 2017	March 2018
	CIL		Feb 2013	Timeline to be agreed and will follow production of Local Plan				
St Albans	Strategic Local Plan - Version 2	July 2014	Autumn 2014	Jan/Feb 2016	July 2016	Dec 2016		June 2017
	DLP – inc. policy maps & small scale GB boundary changes	Dec 2014	Sept/Oct 2016	Jan 2017	Aug 2017	Nov 2017		March 2018
	CIL	End 2014 – based on SLP consultation draft	Dec 2014			Nov 2016		May 2017
Stevenage	Local Plan		Summer 2013 June 2015 (2 nd)	Jan/Feb 2016	July 2016	Oct. 2016	Dec. 2016	Feb 2017

Local Planning Authority	Document	Key Issues/ Evidence Base	Preferred Options (CIL – Preliminary Draft Charging Schedule)	Pre Submission (CIL – Draft Charging Schedule)	Submission	Examination	Inspector's Report	Adoption
			Prof. options consultation)					
	CIL	Timeline to be agreed						
Three Rivers	Core Strategy	June 2006	Feb 2009 Nov 2009	June 2010 Oct 2010	Feb 2011	June 2011	Sept 2011	Oct 2011
	Core Strategy Review		Feb/Mar 2018	July/Aug 2018	Nov/Dec 2018			
	Development Management Policies							June 2013
	Gypsy Traveller & Travelling Showpeople		Nov/Dec 2016		Feb/Mar 2017	July 2017		Oct 2017
	Site Allocations		Feb/Mar 2018	July/Aug 2018	Nov/Dec 2018			
	CIL			Aug 2014	Oct 2014	Dec 2014	Dec 2014	April 2015
Watford	Local Plan Part 2 (Site allocations/DM policies)		Autumn 2013 – March 2016	Aug 2016	Feb 2017	Mar – Nov 2017		Jan 2018
	Local Plan Strategy 2016 - 2036		Dec 2017 – July 2018	Dec 2018	July 2019	Aug – Dec 2019		Feb 2020
	CIL		Mar – Apr 2013	Feb 2014	April 2014	July 2014	Sept/Oct 2014	April 2015
Welwyn Hatfield	Local Plan	Mar 2009	Nov 2012 & March 2015	Q3 2016	Q3 2016	Q1 2017	Q2 2017	Q3 2017
	WGC Town Centre N SPD		Mar 2014					Apr 2015

Local Planning Authority	Document	Key Issues/ Evidence Base	Preferred Options (CIL – Preliminary Draft Charging Schedule)	Pre Submission (CIL – Draft Charging Schedule)	Submission	Examination	Inspector's Report	Adoption
	CIL	Sept 2014	Q3 2016	Q4 2016	Q2 2017	Q3 2017	Q4 2017	Q1 2018
Herts County Council	Waste Site Allocation							July 2014
	Employment Land Areas of Search (ELAS) SPD	Purpose of SPD is to elaborate the General ELAS Waste Brief by providing specific key planning issues for each of the employment areas identified. Informal consultation undertaken with Districts Formal consultation closed on 10 July 2015. Comments are currently being taken into account and the document is to go to Member Panel on 22 October 2015 and to Cabinet and Full Council in November 2015 for adoption.						2015 Nov 2015
	Minerals Plan		Summer 2015 (Initial consultation) Call for sites – 2016	Autumn 2016 (Draft Plan consultation)	Summer 2017	Late 2017		June/July 2018
	Local Transport Plan (LTP4)	Approximate timetable: July-Oct 2014: Development of Transport Vision Phase 1, stakeholder events, members workshop and preparation of consultation materials Nov 2014 – Feb 2015: Seeking Member approval of Phase 1 and consultation March – June 2015: Development of Phase 2 Vision work March 2016: Member approval of Phase 2 and consultation Autumn 2016: Further stakeholder consultation 2017: Production of final transport vision/LTP4						

Strike through text indicates event has happened. BLUE text indicates when event is/was scheduled to occur

Local Planning Authority	Document	Key Issues/ Evidence Base	Preferred Options	Pre Submission	Submission	Examination	Inspector's Report	Adoption
LB Hillingdon	Local Plan Part 1							Nov 2012
North London	Waste Plan		Summer/Autumn 2015	Summer/Autumn 2016	Winter 2016/17	Spring 2017	Summer 2017	Winter 2017
West London	Waste Plan		Feb/March 2011	Feb – April 2014	July 2014	Oct 2014	Mar 2015	Summer 2015
GLA	Further Alterations to the London Plan (FALP)	On 10 March 2015 the Mayor published (i.e. adopted) the Further Alterations to the London Plan (FALP).				Sept 2014		Mar 2015
	London Plan Full Review	Timetable to be developed						

DSW/HPG
25/07/2016