

HERTFORDSHIRE PLANOMETER –

April 2017

Local Planning Authority	Document	Preferred Options (CIL – Preliminary Draft Charging Schedule)	Pre Submission (CIL – Draft Charging Schedule)	Submission	Examination	Inspector’s Report	Adoption
Broxbourne	Local Plan (inc. DM Policies)		Summer 2017	Autumn/ Winter 2017	Early 2018	Summer 2018	Late 2018
Dacorum	Site Allocations					June 2017	July 2017
	New Local Plan	Late Summer/ Early Autumn 2017	Spring 2018	Late 2018	Spring 2019	2019	2019
East Herts	District Plan			March 2017	Sept 2017	TBC	TBC
Hertsmere	Single Local Plan Review	2017	Spring/ Summer 2018	Autumn/ Winter 2018	Winter 2018	Spring 2019	Summer 2019
North Herts	Local Plan			May 2017	Sept/Oct 2017	Dec 2017	March 2018
St Albans	Strategic Local Plan - Version 2	Progress on hold pending outcome of JR process					
	DLP –						
Stevenage	Local Plan					Aug 2017	Oct 2017
Three Rivers	Local Plan	June 2017	Dec 2017	May 2018	May - Nov 2018	Dec 2018	Jan – Feb 2019
Watford	Local Plan Part 2 (Site allocations/DM policies)	On hold pending decision by members to progress or wrap up as part of local plan.					
	Local Plan Strategy 2016 - 2036	Dec 2017 – July 2018	Dec 2018	July 2019	Aug – Dec 2019		Feb 2020
Welwyn Hatfield	Local Plan			May 2017	TBC	TBC	TBC

