

**HERTFORDSHIRE PLANOMETER –**

**October 2017**

Local Planning Authority	Document	Preferred Options (CIL – Preliminary Draft Charging Schedule)	Pre Submission (CIL – Draft Charging Schedule)	Submission	Examination	Inspector's Report	Adoption
Broxbourne	Local Plan (inc. DM Policies)		Dec 2017	Spring 2018	Summer 2018	Autumn 2018	Late 2018
Dacorum	Site Allocations					June 2017	July 2017
	New Local Plan	Dec 2017	Spring 2018	Late 2018	Spring 2019	2019	2019
East Herts	District Plan			March 2017	Winter 2017/18	Spring 2018	Summer 2018
Hertsmere	Single Local Plan Review	Nov 2017	Spring/ Summer 2018	Autumn/ Winter 2018	Winter 2018	Spring 2019	Summer 2019
North Herts	Local Plan			May 2017	Winter 2017	Spring 2018	Summer 2018
St Albans	Strategic Local Plan - Version 2	Secretary of State decided not to intervene. St Albans DC have now consulted on a new Local Plan Feb 2018.					
	DLP –						
Stevenage	Local Plan					Delayed	On hold
Three Rivers	Local Plan	June 2017	Dec 2017	May 2018	May - Nov 2018	Dec 2018	Jan – Feb 2019
Watford	Local Plan Part 2 (Site allocations/DM policies)	Cabinet have agreed to stop LP2 and move resources to LP Review.					
	Local Plan Strategy 2016 - 2036	Dec 2017 – July 2018	Dec 2018	July 2019	Aug – Dec 2019		Feb 2020
Welwyn Hatfield	Local Plan			May 2017	Sept/Oct 2017	Summer 2018	TBC