

**Project Sponsor: Debbie Orton**  
**Project Manager: Katie Edwards**

## SEND Strategy High Level Progress Update

Version Number:

**Date: June 2016**

**Workstream Title:**

<p><b>Project Status</b></p> <p>[BRAG status – see below]</p>	<p><b>Project Highlights:</b></p> <ul style="list-style-type: none"> <li></li> <li></li> <li></li> </ul>
---	--

Main Achievements this period (March 2016 – July 2016):	Milestones for next period (July 2016 – November 2016):
<ul style="list-style-type: none"> <li>A number of items have been published on the website, including the Accessibility strategy, Review of outreach in Special Schools, DSPL Area Toolkits, SEND Quality Offer</li> <li>Continuous engagement and commitment from stakeholders across the workstreams.</li> <li>Forward plan has been developed for September – March 2017</li> <li></li> </ul>	<ul style="list-style-type: none"> <li>Set up bi-monthly workstream leads meetings</li> <li>Develop and publish half termly DSPL news</li> <li>Attend Enterprise, Education &amp; Skills Cabinet Panel to give members an update on the work so far</li> <li>Review ISL model in line with the SEND Strategy</li> <li>Communicate the implications of the white paper on the strategy</li> </ul>
Main Risks:	Risk Mitigation:
<ul style="list-style-type: none"> <li>Slippage against trajectory of workstream tasks due to time and capacity constraints</li> <li>Communication not occurring across workstream groups and workstreams working in silo</li> </ul>	<ul style="list-style-type: none"> <li>Continue to effectively engage stakeholders to keep pace and purpose of work on track</li> <li>Identify early overlaps across workstreams and ensure workstream groups have capacity to address the linkages</li> </ul>

AHEAD	ON COURSE	SLIPPAGE	NO PROGRESS	NOT YET ASSESSED
Progress is ahead of trajectory	Progress is on-course against trajectory although there is a risk of being blown off course	Progress is slipping against trajectory but we are heading in the right direction	There is no progress against trajectory	Progress is not yet assessed because is not timetabled to start yet