

Workstream Title:

<b>Project Status</b>  [BRAG status – see below]	<b>Project Highlights:</b> <ul style="list-style-type: none"> <li>• Support and monitoring visits to 6 of the 9 DSPL Areas completed</li> <li>• New framework in operation</li> </ul>
--	---

Main Achievements this period: (March – June 2016)	Milestones for next period: (July – October 2016)
<ul style="list-style-type: none"> <li>• New agreement for 2016 – 2019 has been issues and framework and associated documents updated</li> <li>• Monitoring and support visits to each DSPL Area group have taken place</li> <li>• DSPL Annual conference held on 8<sup>th</sup> January</li> <li>• DSPL Area data profiles are completed and have been shared with all the areas</li> </ul>	<ul style="list-style-type: none"> <li>• Collate evaluation of co-production in practice</li> <li>• Complete visits to remaining Area Groups and summarise issues and recommendations</li> </ul>
Main Risks:	Risk Mitigation:
<ul style="list-style-type: none"> <li>• Sustainability of local leadership</li> <li>• Engagement of a constituent of stakeholders</li> <li>• Area groups do not work within the priorities of the SEND Strategy</li> </ul>	<ul style="list-style-type: none"> <li>• Strengthen support for lead to build capacity. Provide induction toolkit</li> <li>• Good communication mechanisms in place locally to support engagement, influence and accountability</li> </ul>

AHEAD	ON COURSE	SLIPPAGE	NO PROGRESS	NOT YET ASSESSED
Progress is ahead of trajectory	Progress is on-course against trajectory although there is a risk of being blown off course	Progress is slipping against trajectory but we are heading in the right direction	There is no progress against trajectory	Progress is not yet assessed because is not timetabled to start yet