


**Workstream Title: ENF Review**

<b>Project Status</b>  <b>[ON COURSE]</b>	<b>Project Highlights:</b> <ul style="list-style-type: none"> <li>• A comprehensive independent review of ENF has been carried out.</li> <li>• Initial feedback has been given to stakeholders.</li> <li>• Report presented to SEND Executive Board.</li> <li>• Working group set up to consider recommendations.</li> </ul>
---	--

<b>Main Achievements this period (March - July 2016):</b>	<b>Milestones for next period (July – November 2016):</b>
<ul style="list-style-type: none"> <li>• Comprehensive independent review undertaken.</li> <li>• A wide range of stakeholders contributed to the review.</li> <li>• Report disseminated to stakeholders.</li> <li>• Working group set up.</li> </ul>	<ul style="list-style-type: none"> <li>• Working group with all stakeholder representation agreed.</li> <li>• Working group to consider recommendations of the review.</li> <li>• Recommendations of the review to be presented to the SEND Executive.</li> </ul>
<b>Main Risks:</b>	<b>Risk Mitigation:</b>
<ul style="list-style-type: none"> <li>• Working group agreeing recommendations to take forward for the coming financial year.</li> </ul>	<ul style="list-style-type: none"> <li>• Ensure engagement with all stakeholders at each stage and work with them in formulating any proposed changes.</li> </ul>

<b>AHEAD</b>	<b>ON COURSE</b>	<b>SLIPPAGE</b>	<b>NO PROGRESS</b>	<b>NOT YET ASSESSED</b>
Progress is ahead of trajectory	Progress is on-course against trajectory although there is a risk of being	Progress is slipping against trajectory but we are heading in the right	There is no progress against trajectory	Progress is not yet assessed because is not timetabled to start yet



blown off course

direction

