

Workstream Lead: Helen Booth

SEND Strategy Workstream Progress Update

Date: June 2016

Workstream Title: Speech Language and Communication

Project Status [ON COURSE]	Project Highlights: <ul style="list-style-type: none"> Review of continuum of support underway Initiated process of reviewing commissioning and Speech and Language Therapy (SALT) Research of other models outside Hertfordshire begun
-------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Main Achievements this period:	Milestones for next period (March 2016 – July 2016):
<ul style="list-style-type: none"> Local Offer Overview of services/commissioning Parental questionnaire completed Focus groups to gauge base views Statistical neighbour processed 	<ul style="list-style-type: none"> Local Offer to be signed off Further scrutiny of Herts data Further scrutiny of SALT commissioned services Obtain further views from base, parents/dspl CYP views Draft report
Main Risks:	Risk Mitigation:
<ul style="list-style-type: none"> Time and capacity constraints balance with engaging a wide range of stakeholders, commissioners and providers. Effective partnership working and data sharing. 	<ul style="list-style-type: none"> More time needed to properly scrutinise collective education data Support/further dialogue from under commissioners to obtain consistent, accurate, data from SALT. Need to incorporate annual base data, which will only be available by end of summer term..

AHEAD	ON COURSE	SLIPPAGE	NO PROGRESS	NOT YET ASSESSED
Progress is ahead of trajectory	Progress is on-course against trajectory although there is a risk of being blown off course	Progress is slipping against trajectory but we are heading in the right direction. As more time is	There is no progress against trajectory	Progress is not yet assessed because is not timetabled to start yet

		needed to incorporate data and figures which were not available until recently or only due by the end of term.		
--	--	----------------------------------------------------------------------------------------------------------------	--	--